
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
WW0102 

PROJECT TITLE: 
SLRSS BRA WASTEWATER FLOW DIVERSION 

 
DESCRIPTION 
Diversion of approximately 1.5 MG of wastewater flow from the SLRSS BRA WW Treatment Plant to the First Colony South 
WW Treatment Plant (STP).  Phase II of the project includes installation of approximately 4,200 ft. of 24" parallel force main 
from the Settlers Way lift station to the South Treatment Plant. Phase II was designed concurrent with Phase I. 
 
 
PROJECT MANAGER (S) 
Pete Polito, Public Works Contract Administrator/Project Manager 
 

 
CONSULTANT (S) LOCKWOOD, ANDREWS & NEWNAM 
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT     $977,500 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
46,000 

 
 

Land/Right-of-Way   

Design/Surveying 147,000  

Construction 722,000  

Contingency 62.500  

TOTAL COSTS 977,500  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report  

 
  

Land/Right-of-Way    

Design/Surveying 02/03 02/03-07/04  

Bid    

Construction 03/03-09/03 08/04-12/04  
 
Comments 
Phase 1 of the diversion has been postponed until FY2007 due 
to revised connection schedule and reduction of Imperial Sugar 
Company’s wastewater effluent.   
Phase 2 of the project has been reactivated.  LAN has been 
authorized to complete design of the parallel force main, with an 
upsize to 36” pipe.  Construction schedule to coincide w/ dry 
season. 
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